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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 10 

1200 Sixth Avenue 
Seattle, Washington 981 01 

Reply To 
Attn Of: ECL-113 

July 22, 2002 

Ms. Katie Hain, Manager 
Environmental Restoration Program 
U.S. Department of Energy 
Idaho Operations Office 
785 DOE Place 
Idaho Falls, Idaho 83402 

Re: Request for Extension for Operable Unit 10-08 for Submittal of Draft Remedial 
Investigation and Feasibility Study (RVFS) Report and Draft Record of Decision 
(ROD). 

Dear Ms. Hain: 

This letter is in response to your letter request, dated July 9, 2002, which we 
received for an extension of the Operable Unit (O.U.) 10-08 draft RVFS Report and 
draft ROD deadlines. Your request is based on information contained in both the April 
2002 Agreement to Resolve Disputes, concerning OU 7-1 3/14 and the draft 
Performance Management Plan for Accelerated Cleanup. 

Pursuant to Section 13.4 of the Federal Facility Agreement and Consent Order 
(FFA/CO), we concur with your request and find that “good cause” exists for extension 
of the sitewide groundwater monitoring and modeling contained in O.U. 10-08. 
However, “good cause” does not exist for extending site-wide institutional controls. 
Therefore, our acceptance of the extension is contingent upon DOE’S commitment to 
formally institute sitewide l.C.’s through a ROD; on or before February 2005, as would 
be the case if the extension were not granted. Please note that our staff have 
discussed incorporating sitewide I.C.’s in the OU 10-04 ROD, which we expect to be 
signed by September 30,2002. 



As described in the letter the new deadline date is March 2008 for the draft 
RVFS Report and December 2008 for the draft ROD. Please contact me at (206) 553- 
7261 , if you require clarification or elaboration of our position in this matter. 

Y------\\ Since re I y , 

M y n e  Pierre 
Project Manager 

cc: Dean Nygard, IDHW 


